COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 12/ 2018

ESTI MATE SUMVARY 14: 37: 29
CONTI D C20610 ESTI MATE NO 0012 PROG SPEC YR: 2005
PCN: 20610- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 507.0 DAYS TIME ALLOW 12/7/2017 FI XED COVPLETI ON DAl
US 36 CULVERT REPAIR MP 11.095 PERCENT TIME: 274.05 ORI G TIME ALLOW 11/1/2017 FI XED COVPLETI ON DAT
PRQJECT NO. BRO361- 117
US 36 CULVERT REPAIR MP 11.95
NAME OF ROAD:
PRQIECT COUNTI ES: LARI MER
CONTRACTOR:
AMERI CAN WEST CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 12/ 06/ 2018 DATE TI ME STARTED 06/06/2017
275 E 64th AVENUE DATE LET 05/ 04/ 2017 DATE WORK BEGAN  07/18/2017
DATE AWARDED 05/ 16/ 2017 DATE TI ME STOPPED 10/25/2018
DATE CONTRACT EXECUTED 06/ 05/2017 DATE ACCEPTED 10/ 25/ 2018
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 06/ 06/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 328, 699. 89 PARTI Cl PATI NG $ 14, 860. 00 $ 0. 00
AWARD PRQJECT AMTI:  $  1,149,975.00 NON- PARTI Cl PATI NG 1, 300, 763. 59 70, 354. 67
PERCENT COMPLETE: 99. 02% TOTAL EARNI NGS 1, 315, 623. 59 70, 354. 67
FUNDS AVAI LABLE: $ 13, 076. 30 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 315, 623. 59 70, 354. 67
TOTAL CLAI MS: $ 0.00 RETAI NAGE -17,249. 63 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 1,298, 373. 96 70, 354. 67
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 298, 373. 96 70, 354. 67
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 70, 354. 67

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20610-BI D ESTI MATE RUN 12/ 12/ 2018
PRQJECT: BRO361- 117 ESTI MATE NO 0012 14:37: 29
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 1. 300 1. 000
ACRE 0. 000 0. 00
22,500. 00000 1. 000 22,500. 00
0010 202-00010 Renoval of Tree 29. 000 29. 000
EACH 0. 000 0. 00
840. 00000 29. 000 24, 360. 00
0015 202- 00090 Renoval of Delineator 2.000 2.000
EACH 0. 000 0. 00
20. 00000 2.000 40. 00
0020 202-00220 Renoval of Asphalt Mat 0. 000 0. 000
5% 0. 000 0. 00
35. 00000 0. 000 0.00
0025 202- 00250 Renoval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0. 00
1. 00000 0. 000 0. 00
0030 203- 00060 Enmbanknment Material (Conplete In Place) 400. 000 400. 000
cY 0. 000 0. 00
60. 00000 400. 000 24,000. 00
0035 203-00062 Embanknent Material (Conplete In Place) (Special) 0. 000 0. 000
cY 0. 000 0. 00
130. 00000 0. 000 0. 00
0040 203-01510 Backhoe 3. 000 3. 000
HOUR 0. 000 0. 00
110. 00000 3. 000 330. 00
0045 203-01597 Pot hol i ng 10. 000 10. 000
HOUR 0. 000 0. 00
320. 00000 10. 000 3,200. 00
0050 207-00205 Topsoi | 0. 000 0. 000
cY 0. 000 0. 00
1. 25000 0. 000 0. 00
0055 207-00210 St ockpi | e Topsoi l 0. 000 0. 000
CcY 0. 000 0. 00

1. 25000 0. 000 0. 00



CONTI D: C20610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20610-BI D ESTI MATE RUN 12/ 12/ 2018
PRQJECT: BR0361- 117 ESTI MATE NO 0012 14: 37: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00011 Erosi on Bal es (Wed Free) 0. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0064 208-00002 Erosion Log Type 1 (12 In) CO #004/ MCR #001 1, 181. 000 1, 061. 000
LF 120. 000 674. 40
5. 62000 1, 181. 000 6, 637. 22
0065 208-00024 Erosi on Log (Type 3)(20 Inch) 926. 000 926. 000
LF 0. 000 0. 00
9. 00000 926. 000 8, 334. 00
0070 208-00035 Aggr egat e Bag 30. 000 30. 000
LF 0. 000 0. 00
6. 00000 30. 000 180. 00
0075 208-00046 Pre-fabricated Concrete Washout Structure 6. 000 6. 000
EACH 0. 000 0. 00
1, 000. 00000 6. 000 6, 000. 00
0080 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 2.000
EACH 0. 000 0. 00
2, 200. 00000 2.000 4,400. 00
0081 208-00070  Vehicle Tracking Pad CO #004/ MCR #001 2. 000 2.000
EACH 0. 000 0. 00
2,286. 00000 2.000 4,572.00
0085 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0.00
0090 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0095 208-00106 Sweepi ng (Sedi ment Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0100 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00

40. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0105

0110

0115

0120

0125

0130

0135

0140

0145

0146

0150

208- 00207

212- 00006

212-00032

213-00012

214-01015

214- 01403

216- 00201

304- 06007

403- 33741

403- 00721

420- 00103

ROADWAY

C20610
20610-BI D
BRO361-117
| TEM
DESCRI PTI ON
Erosi on Control Managenent

Seedi ng (Native)

Soi | Condi tioni ng

Spray-on Mil ch Bl anket

W1 low Cuttings

Nursery Stock Deep Rooted Container (DRC # 60)

Soi | Retention Bl anket

Cl ass

Aggr egat e Base Course (C ass 6)

Hot M x Asphalt (Grading S) (75) (PG 64-22)

HVA (Pat chi ng) (Asph) CO #005

Geotextile (Erosion Control) (Cl ass 2)

(Straw Coconut) (Biodegradabl e

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
28. 000
DAY
40. 00000
1. 000
ACRE
840. 00000
1. 000
ACRE
2, 400. 00000
0. 800
ACRE
3, 100. 00000
160. 000
EACH
3. 50000
130. 000
EACH
26. 50000
1, 625. 000
sy
1. 80000
0. 000
cy
150. 00000
0. 000
TON
285. 00000
165. 000
sy
130. 42000
148. 000
sy

7.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

19. 000
3. 000
22.000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

0. 800
0. 000
0. 800

160. 000
0. 000
160. 000

110. 000
0. 000
110. 000

1, 625. 000
0. 000
1, 625. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

165. 000
0. 000
165. 000

148. 000
0. 000
148. 000
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ESTI MATE RUN 12/ 12/ 2018

120.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:37: 29

AMOUNT

880.

840.

2,400

2,480

560.

2,915

2,925

21,519

1,036

00

00

00

00

00

00

00

.00

.00

30

00



CONTI D: C20610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20610-BI D ESTI MATE RUN 12/ 12/ 2018
PRQJECT: BR0361- 117 ESTI MATE NO 0012 14: 37: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0155 506-00209 Riprap (9 Inch) 13. 000 13. 000
cy 0. 000 0.00
310. 00000 13. 000 4, 030. 00
0160 603-00001 Annul ar Space Grouting 16. 000 16. 000
cY 0. 000 0. 00
700. 00000 16. 000 11, 200. 00
0165 607-00005 End Post 11. 000 11. 000
EACH 0. 000 0.00
28. 00000 11. 000 308. 00
0170 607-00010 Corner and Line Brace Post 0. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0.00
0175 607-01000 Fence Barbed Wre with Metal Posts 1, 254. 000 1, 254. 000
LF 0. 000 0.00
7.00000 1, 254. 000 8,778.00
0180 607-11525 Fence (Plastic) 1, 903. 000 1, 903. 000
LF 0. 000 0. 00
1. 50000 1, 903. 000 2,854.50
0185 609-24004 CGutter Type 2 (4 Foot) 0. 000 0. 000
LF 0. 000 0.00
140. 00000 0. 000 0. 00
0190 609-60011 Curb Type 6 (Section M 0. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0.00
0195 612-00103 Del i neator (Drivable Concrete Installation) (Type IIl) 0. 000 0. 000
EACH 0. 000 0.00
60. 00000 0. 000 0. 00
0200 625-00000 Construction Surveying 1. 000 0. 890
LS 0. 000 0. 00
6, 000. 00000 0.890 5, 340. 00
0205 626-00000  Mbobilization 1. 000 0.619
LS 0.381 60, 960. 00

160, 000. 00000 1. 000 160, 000. 00



CONTI D: C20610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20610-BI D ESTI MATE RUN 12/ 12/ 2018
PRQIECT BR0361- 117 ESTI MATE NO. 0012 14:37: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0210 626-01104 Public Information Services (Tier V) 1. 000 1. 000
LS 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0215 627-00008 Modi fi ed Epoxy Pavenent Marking 0. 000 0. 000
GAL 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0220 627-00011 Pavenment Marking Paint (Waterborne) 0. 000 0. 000
GAL 0. 000 0. 00
300. 00000 0. 000 0. 00
0225 629-01001 Survey Monument (Type 1) 0. 000 0. 000
EACH 0. 000 0. 00
530. 00000 0. 000 0.00
0230 630-00000  Fl aggi ng 450. 000 410. 000
HOUR 40. 000 950. 00
23. 75000 450. 000 10, 687. 50
0235 630- 00007 Traffic Control Inspection 78. 000 78. 000
DAY 0. 000 0. 00
225. 00000 78. 000 17, 550. 00
0240 630-00012 Traffic Control Managenent 49. 000 45. 000
DAY 4.000 2,740.00
685. 00000 49. 000 33, 565. 00
0245 630-00015 Uni fornmed Traffic Control Coordination 0. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0.00
0250 630-80341 Construction Traffic Sign (Panel Size A) 4.000 4.000
EACH 0. 000 0. 00
27.00000 4. 000 108. 00
0255 630-80342  Construction Traffic Sign (Panel Size B) 24.000 24.000
EACH 0. 000 0. 00
32. 50000 24. 000 780. 00
0260 630-80343 Construction Traffic Sign (Panel Size O 4.000 4.000
EACH 0. 000 0. 00
38. 00000 4. 000 152. 00



CONTI D: C20610 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20610-BI D
PRQIECT BR0O361- 117 ESTI MATE NO 0012
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0265 630-80350 Vertical Panel 14.000
EACH
52. 00000
0270 630-80355 Portabl e Message Sign Panel 2.000
EACH
8, 500. 00000
0275 630-80360 Drum Channel i zi ng Devi ce 9. 000
EACH
32. 50000
0280 630-80370 Concrete Barrier (Tenporary) 204. 000
LF
68. 00000
0285 630-80380 Traffic Cone 26. 000
EACH
3. 25000
0290 630-85010 I npact Attenuator (Tenporary) 0. 000
EACH
7, 600. 00000
0295 700-70010 F/ A M nor Contract Revisions 4,712.000
FA
1. 00000
0300 700-70011 F/ A Partnering 0. 000
FA
1. 00000
0305 700-70016 F/ A Fuel Cost Adjustnment 22.270
FA
1. 00000
0310 700-70019 F/ A Asphalt Cenent Cost Adjustnent 0. 000
FA
1. 00000
0315 700- 70380 F/ A Erosion Control 0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

14. 000
0. 000
14.000

2.000
0. 000
2.000

9. 000
0. 000
9. 000

204. 000
0. 000
204. 000

26. 000
0. 000
26. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
22.270
22.270

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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22

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:37: 29

AMOUNT

728.

17,000

292.

13,872

84

22

00

00

50

00

50

.00

.00

.00

27

.00

.00



CONTI D: C20610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20610-BI D ESTI MATE RUN 12/ 12/ 2018
PRQJECT: BR0361- 117 ESTI MATE NO 0012 14: 37: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0316 900-00006 Added Item (Dol lar)/ CMO #015, On-Denand DRB Committee 400. 000 0. 000
DOL 400. 000 400. 00
1. 00000 400. 000 400. 00
0415 625-00001 Const Surveying (Hour) CO #002 6. 000 6. 000
HOUR 0. 000 0. 00
150. 00000 6. 000 900. 00

CAT 0200 CURRENT AMT $ 443,252.79% 65,866.67 % 430, 360. 79
CAT NO0300 STRUCTURE MP 11.95

0325 202-00015 Renoval of Headwal | 1. 000 1. 000
EACH 0. 000 0.00
1, 100. 00000 1. 000 1, 100. 00
0330 202- 04001 Plug Cul vert 0. 000 0. 000
EACH 0. 000 0. 00
890. 00000 0. 000 0.00
0335 601-01050 Concrete Class B (Wall) 8. 200 8. 200
cy 0. 000 0.00
3, 000. 00000 8. 200 24, 600. 00
0336 211-02275 Cenent Grout CO #003 0. 000 0. 000
cy 0. 000 0. 00
650. 00000 0. 000 0.00
0337 506-00224 Riprap (24 In) CO #007 228. 000 228. 000
Ccy 0. 000 0.00
195. 00000 228. 000 44, 460. 00
0340 603-07540 54 Inch Reinforced Concrete Pipe (Jacked) 0. 000 0. 000
LF 0. 000 0. 00
1, 475. 00000 0. 000 0.00
0341 619-10607 60 In Wed Steel Pipe (J) CO #003 131. 000 131. 000
LF 0. 000 0.00
2,100. 00000 131. 000 275, 100. 00
0342 900- 00014 Added Item (Lunp Sum)/ CO #014, CWMP and Obstruction 1. 000 1. 000
Renoval
LS 0. 000 0. 00
11, 610. 00000 1. 000 11, 610. 00

CAT 0300 CURRENT AMT $ 356, 870.00 $ 0.00$% 356, 870.00



CONTI D: C20610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20610-BI D ESTI MATE RUN 12/ 12/ 2018
PRQJECT: BR0361- 117 ESTI MATE NO 0012 14: 37: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE MP 12.25

0345 202-00015 Renoval of Headwall 0. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0350 202-04001 Pl ug Cul vert 0. 000 0. 000
EACH 0. 000 0. 00
890. 00000 0. 000 0.00
0355 601-01050 Concrete Class B (Wall) 0. 000 0. 000
CcY 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0360 603-07360 36 Inch Reinforced Concrete Pipe (Jacked) 0. 000 0. 000
LF 0. 000 0. 00
1, 360. 00000 0. 000 0.00
0361 700-70034 F/ A CO #006, Material Purchase of 36 Inch RCP Jack 16, 704. 000 16, 704. 000
Pi pe
P F A 0. 000 0. 00
1. 00000 16, 704. 000 16, 704. 00
CAT 0301 CURRENT AMI  $ 16,704.00 $ 0.00% 16, 704. 00

CAT NO0302 STRUCTURE MP 12. 29

0365 202-00015 Renoval of Headwal | 1. 000 1. 000
EACH 0. 000 0.00
1, 100. 00000 1. 000 1, 100. 00
0370 202-04001 Pl ug Cul vert 0. 000 0. 000
EACH 0. 000 0. 00
890. 00000 0. 000 0.00
0375 601-01050 Concrete Class B (Wall) 8. 200 8. 200
cY 0. 000 0.00
3, 000. 00000 8. 200 24, 600. 00
0376 700-70350 F/ A Renoval of Obstruction CMO #011, Renoval of 48" 7,472.210 7,472.210
CMP Qbstruction
FA 0. 000 0.00
1. 00000 7,472.210 7,472.21
0377 900- 00006 Added Item (Dol lar)/ Delay Costs 35, 210. 740 35, 210. 740
DOL 0. 000 0.00

1. 00000 35, 210. 740 35,210. 74



CONTI D: C20610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20610-BI D ESTI MATE RUN 12/ 12/ 2018
PRQJECT: BR0361- 117 ESTI MATE NO 0012 14: 37: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE MP 12.29

0378 900- 00006 Added Item (Dol lar)/ CMO #012, Bedrock Del ay Costs 54, 371. 060 54, 371. 060
DOL 0. 000 0. 00
1. 00000 54, 371. 060 54, 371. 06
0379 900- 00006 Added Item (Dol lar)/ CMO #013, Sl ope Cracking Del ay 63, 413. 480 63, 229. 160
Cost s
DOL 0. 000 0. 00
1.00000 63, 229. 160 63, 229. 16
0380 603-07540 54 Inch Reinforced Concrete Pipe (Jacked) 8. 000 8. 000
LF 0. 000 0. 00
1, 475. 00000 8. 000 11, 800. 00
0381 619-10607 60 In Wed Steel Pipe (J) CO #003 92. 000 92. 000
LF 0. 000 0. 00
2,100. 00000 92. 000 193, 200. 00
0382 700-70034 F/ A CMO #008, Material Purchase of 54 Inch RCP Jack 37, 322. 850 32, 834. 850
Pi pe
P F A 4, 488. 000 4,488. 00
1. 00000 37,322. 850 37,322.85
0383 700- 70034 F/ A CMO #010, Abandonment of Tunneling Shield 13,322. 760 13,322.760
F A 0. 000 0. 00
1.00000 13, 322. 760 13,322.76
CAT 0302 CURRENT AMT $ 441,813.10 % 4,488.00% 441,628.78

CAT NO0303 STRUCTURE MP 12.33

0385 202-00015 Renoval of Headwal | 0. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0.00
0390 601-01050 Concrete Class B (Wall) 4.000 4.000
cy 0. 000 0. 00
3, 000. 00000 4.000 12, 000. 00
0395 603-00036  Culvert Lining (36 Inch) 90. 000 90. 000
LF 0. 000 0.00
480. 00000 90. 000 43, 200. 00
CAT 0303 CURRENT AMI  $ 55,200.00 % 0.00% 55, 200. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0400 620-00002 Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00



CONTI D: C20610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20610-BI D ESTI MATE RUN 12/ 12/ 2018
PRQJECT: BR0361- 117 ESTI MATE NO 0012 14: 37: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0405 620-00012 Field Laboratory (C ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
0410 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
860. 00000 1. 000 860. 00
CAT 0400 CURRENT AMT $ 14,860.00 $ 0.00% 14, 860. 00

PROJECT TOTAL CURRENT AMI $ 1,328,699.89% 70,354.67 $ 1, 315, 623. 57



